



1 TREE OF FIVE SEASONS

April 25 1st Street NE closed April 25th to approximately May 22nd

2 1ST AVE E GATE

May 22 Traffic Control will be switched from the north side of the project to the south side

July 15 Work on the south portion of the 1st Ave E / 1st St SE intersection begins

July 28 Work on the south portion of the 1st Ave / 1st St intersection is complete

Aug 3 Contractor starts installation of the roller gate

Aug 24 Demobilization starts

3 CRST/3RD AVE SE PUMP STATION

July 5 Early start

4 1ST ST SE STORM SEWER FROM 3RD AVE SE TO 5TH AVE SE

Now 4th Avenue SE to 5th Avenue SE through Early May

May 2 3rd Avenue SE to 4th Avenue SE will begin the first week of May, closing the 1st Street SE and 3rd Avenue SE intersection for the remainder of the project.

Mid-June Projected completion

5 1ST AVE W LANE CLOSURES

April 20 1st Avenue W lane closures

* Additional construction updates to come.
 ‡ Dates subject to change due to weather, supply chain issues, unforeseen circumstances, etc.



SUMMER 2022 CONSTRUCTION UPDATE*‡

Questions? Email us at FloodControl@cedar-rapids.org

